

PUBLIC WORKS DIRECTOR UPDATE




CITY OF
HERMOSA
BEACH

September 24, 2024

Construction Updates

- Cal Water Bayview Drive Water Main Installation
 - Where: Bayview Drive, between 2nd St and 8th St
 - When: Oct. 7, 2024, through December 2024
 - Impacts:
 - Temporary road closures on Bayview, block by block
 - Construction Noise
 - Water service outages with advance notice



Quality. Service. Value.®



CITY OF
HERMOSA
BEACH

Construction Updates



- Cal Water Bayview Drive Water Main Installation
 - Approximately 1,930 feet of new water main pipe install
 - Approximately 121 new service connection tie-ins
 - 3 new modernized fire hydrants with break-off check valves
 - Pavement restoration



Quality. Service. Value.®



Construction Updates



- Caltrans Signal Pole Replacement
- PCH at 2nd Street
- Completed: Friday, 9/20

Operations & Maintenance



- South Park Classrooms
– Heating and Air Conditioning Upgrades
- New mini-split systems
(4 classrooms)
- Installation: 9/23 – 9/30

Operations & Maintenance



- **Edith Roadway Friendship Park Improvements**
- Fence replacement, painting, and sign, and backboard refurbishing
- Construction:
 - Schedule: 9/16 – 10/20
 - Hours: 8 am – 6 pm
- Full Park Closure:
 - 9/16 – ~10/02
- Partial Park Closure:
 - 9/23 – 10/20



CIP 109 – Utility Box Wrappings



Box 6 of 24

Location: 950 Aviation Blvd

Artist: Emily Tanaka

Completed: 9/20/2024



CIP 422 – Annual Storm Drain Improvements



- Greenbelt at 5th St and Ardmore Ave
- Temporary lane closures
- Reduced access on Greenbelt
- Construction Start: **September 30**
- Completion: ~ December 2024



CIP 689 – Clark Building Renovations



THE CITY OF HERMOSA BEACH
THE CLARK BUILDING RENOVATION LAUNCH



WEDNESDAY | OCTOBER 2, 2024 | 5:00-6:30PM

THE CLARK BUILDING, 861 VALLEY DRIVE, HERMOSA BEACH

DROP-IN TO CELEBRATE THE START OF CONSTRUCTION
AND VIEW THE RENOVATION PLANS


LIGHT REFRESHMENTS PROVIDED

FOR MORE INFORMATION, VISIT WWW.HERMOSABEACH.GOV/CLARK

- Construction begins: Oct 7
- Completion: ~ April 2025



CIP 624 – Parks Master Plan



- Joint Parks and Recreation and Public Works Commission Meeting
- Tuesday, October 29, 6pm
- Council Chambers



CIP 623 – Pier Structural Inspection and Evaluation

Tentative Schedule:

- Inspections:
~October– December
- Full Conditions
Assessment:
December - January
- Design, Permitting,
and Construction:
TBD

